

CHANGE ORDER NO.: *Contract 140729 Change Order #1*

Date: *April 27, 2015*

Project: KLFR&EMS District Phase I Fire Hydrants
Owner: Key Largo Fire Rescue & Emergency Medical Services District.
Contractor: J. A. La Rocco Enterprise, Inc.
Contract date: July 29, 2014

Contract dated July 29, 2014 for the installation of fire hydrants for the Key Largo Fire Rescue & Emergency Medical Services District.

To: J. A. La Rocco Enterprises, Inc, Contractor
Dated: July 29, 2014
Contract Approved: Bob Thomas, KLFR&EMS District Chairman

Nature of change: *Add of Rowell's Marina Fire Hydrant at the County's request].
Adjustments to Contract and Installation Pricing based upon Installation conditions.
The performance time of the contract was not exceeded.*

Below are the changes resulting in the following adjustment(s) of Contract Price and Installation Price:

	<i>Contract Price</i>	<i>Installation Price</i>
1) Wynken, Blynken & Nod with asphalt repair.....	\$ 9,300.00	\$ 9,300.00
2) Harborage with asphalt repair	\$ 15,800.00	\$15,800.00
3) Bay Harbor Lodge	\$ 8,800.00	\$ 8,800.00
4) Hibiscus Lane	\$ 7,200.00	\$ 7,200.00
5) Wheaton's	\$ 8,800.00	\$ 9,300.00
6) Churchhill Downs	\$ 8,800.00	\$ 8,800.00
7) St. Justin's Church	\$ 8,800.00	\$ 8,800.00
8) Harry Davis Circle with asphalt repair.....	\$19,000.00	\$14,650.00
TOTAL CONTRACT PRICE	\$86,500.00	
<u>Contract 140729 Change Order #1</u>		
9) Rowell's Marina	\$ -0-	\$ 9,850.00
TOTAL INSTALLATION PRICE		\$92,500.00

Total Contract Price \$86,500.00
Total Installation Price \$92,500.00
Net Contract Increase \$ 6,000.00

The above changes are approved [date of approval].

_____ *Date* _____
J. A. La Rocco Enterprise, Inc.

The above changes are accepted [date of acceptance].

_____ *Date* _____
Bob Thomas, Chairman Key Largo Fire Rescue & Emergency Medical Services District