

CHANGE ORDER NO.: Contract 140729 Change Order #2

Date: September 15, 2015

Project: KLFR&EMS District Phase I Fire Hydrants
Owner: Key Largo Fire Rescue & Emergency Medical Services District.
Contractor: J. A. La Rocco Enterprise, Inc.
Contract date: July 29, 2014

Contract dated July 29, 2014 for the installation of fire hydrants for the Key Largo Fire Rescue & Emergency Medical Services District.

To: J. A. La Rocco Enterprises, Inc, Contractor
Dated: July 29, 2014
Contract Approved: Bob Thomas, KLFR&EMS District Chairman


Nature of change: Change in Hydrant Locations:

14-09	2ND AVE AND EAST 2ND STREET REPLACE THE WELL WITH HYDRANT	Mandalay	This replaces the Tradewinds hydrant
14-10	EAST FIRST STREET AND EAST FIRST AVE CENTER	Mandalay	This replaces the Tarpon Basin hydrant
14-15	ROSE STREET AND THOMAS AVE	Rock Harbor	This replaces the Sexton Cove hydrant

Below are the changes resulting in the following adjustment(s) of Contract Price and Installation Price:

There is no expected change in pricing as a result of the hydrant location change.

The above changes are approved [date of approval].



J. A. La Rocco Enterprise, Inc.

Date 9-16-15

The above changes are accepted [date of acceptance].

Bob Thomas, Chairman Key Largo Fire Rescue & Emergency Medical Services District