

# FERRARA FIRE APPARATUS, INC. Page 1 of 3 CHANGE ORDER

H#	5269 DATE: 2-Apr-1		2-Apr-13	CHANGE ORDER #				
CUSTOMER:	Key Lar	go Fire						
DEALER:								
CODES:	A – AN – D –		C\$ -	Change Note Change Qua Add Note		REQUESTED BY:		
Part numbe	rs listed					Original Contract Amoun	nt \$598,882.00	
Code	Pa	ırt #	Qty		D	escription	Total	
A			   	Add pre-bui	ld options (see	attached)	\$9,965.00	
	<u> </u>		     	   				
	<u> </u>		   	 				
	ļ				Green	Copy Only		
	ļ					1		
	<del> </del>							
SPECIAL IN	STRUCT	IONS:			То	al Changes Affecting Contract	t Price \$9,965.00	
						Adjusted Contract	+ Dring	
AUTHORIZ	ED SIGN					Adjusted Contract	t Price \$608,847.00	
			BY FE	RRARA FIRE A	APPARATUS, IN	C.		
Dealer or S	ales Rep	resentativ	ve .		Date			
Customer Signature				-	Date			
Ferrara Fire	e Appara	tus, Inc.			Date			

# **Glyn Harding**

rom: Phil Lincoln

Sent: Thursday, March 21, 2013 2:06 PM

To: Glyn Harding

Subject: FW: Option pricing from PreBuild conference

Attachments: NEW LADDER xlsx

Importance: High

## Glyn,

I finally got a clarification from the Chief (Key Largo) on this list. The items in column B are not wanted, but please see the note below regarding the rope rescue feature.

#### Thanks.

From: KL Chief24 [mailto:firewet1@hotmail.com]

Sent: Monday, March 18, 2013 10:16 PM

To: Phil Lincoln; James Griffeth

Subject: RE: Option pricing from PreBuild conference

Importance: High

### WPhil,

Here is the info you were waiting for. I want to order the rope rescue ladder truck set-up on a separate urchase order. It cant exceed \$2,500.00 (including shipping) or I will need to get District approval. Don't rorget that we do not pay tax and it can be shipped with the truck to save on shipping.

#### Let me know,

### Thanks, Chief

The information contained in this transmission may contain privileged and confidential information, including patient information protected by federal and state privacy laws. It is intended only for the use of the person(s) named above. If you are not the intended recipient, you are hereby notified that any review, dissemination, distribution or duplication of this communication is strictly prohibited. If you are not the intended recipient, please contact the sender by reply email and destroy all copies of the original message

From: Phil.Lincoln@ferrarafire.com

To: firewet1@hotmail.com; jgriffeth@keylargofire.com

Date: Fri, 22 Feb 2013 15:36:44 -0600

Subject: Option pricing from PreBuild conference

#### Gentlemen,

Please find attached the options pricing from the prebuild conference from Glyn Harding. Please review the list and select any of the options you wish and send the approved list back to Glyn. I asked Glyn to include the option for the FRC foam system ( TurboFoam 3.0 system) as it has a higher flow rate than the FoamPro system in the order.

Thanks for everything and have a great weekend!

Phil Lincoln

	(\$1,187.00)	Delete tilt table testing
	1,425.00	Add electrinic stability control
900		Add two (2) flip up seat bottoms only outboard each side
	212	Add 3-point seat belts to the two (2) rear facing crew seats
	(\$301.00)	Delete front bumper tow eyes
	\$93.00	Add one (1) cigar lighter socket in the EMS cabinet
	(\$386.00)	Delete one (1) pair of Whelen 400 cornering lights
	\$725.00	Add helmet storage cabinet inside the cab
	\$1,500.00	Add one (1) 10" tailboard rear of the unit
\$844.00		Add one (1) roll up door to the L4 compartment
	\$800.00	Add Pac Trac each side of the pull out tool board
	\$400.00	Add Pac Trac on the divider facing the tool board in the L3 compartment
	\$351.00	Add three (3) folding steps
	\$980.00	Add two (2) pair of Whelen LINZ6 warning lights
	(\$150.00)	Change the rear scene light to Whelen M6ZC
	(\$1,178.00)	Delete two (2) flat mount 750 watt Focus lights
	\$1,650.00	Add two (2) Focus 750 watt tele-pole lights
\$ 2,604		Add rope rescue pully system to the aerial
	\$867.00	Add Mansaver bar to the opening in the aerial handrails
	(\$7,361.00)	Delete Foam Pro 1600 injection foam system
	\$9,184.00	Add Fire Research TFC135-025 injection foam system
	\$2,101.00	Change the cab light bars to Whelen FNMINI with end and rear corner modules
	\$240.00	Add one (1) 36" handrail rear of the unit adjacent to the rear hose bed opening
	\$9,965.00	



2/22/13

Chief Sergio Garcia Key Largo Fire Department

Ref: Pre Construction Options (Revised)

Listed below are the items that were discussed during the pre build meeting that may change the contract total of the new unit. Please circle the options that you wish to add or delete, sign at the bottom of the page and return either by fax at 1-225-567-7661 or e-mail to <a href="mailto:glynh@ferrarafire.com">glynh@ferrarafire.com</a>.

- Delete tilt table testing --- (\$1,187.00)
- 2) Add electrinic stability control --- \$1,425.00
- 3) Add two (2) flip up seat bottoms only outboard each side --- \$900.00
- A) Add 3-point seat belts to the two (2) rear facing crew seats --- \$212.00
- 5) Delete front bumper tow eyes --- (\$301.00)
- Add one (1) cigar lighter socket in the EMS cabinet --- \$93.00
- Delete one (1) pair of Whelen 400 cornering lights --- (\$386.00)
- 8) Add helmet storage cabinet inside the cab --- \$725.00
- (a) Add one (1) 10" tailboard rear of the unit --- \$1,500.00
- 10) Add one (1) roll up door to the L4 compartment --- \$844.00
- 11) Add Pac Trac each side of the pull out tool board --- \$800.00
- 12) Add Pac Trac on the divider facing the tool board in the L3 compartment --- \$400.00
- 13) Add three (3) folding steps --- \$351.00
- 14) Add two (2) pair of Whelen LINZ6 warning lights --- \$980.00
- 15) Change the rear scene light to Whelen M6ZC --- (\$150.00)
- 16) Delete two (2) flat mount 750 watt Focus lights --- (\$1,178.00)
- 17) Add two (2) Focus 750 watt tele-pole lights --- \$1,650.00
- (18) Add rope rescue pully system to the aerial --- \$2,604.00
- 19) Add Mansaver bar to the opening in the aerial handrails --- \$867.00
- 20) Delete Foam Pro 1600 injection foam system --- (\$7,361.00)
- 21) Add Fire Research TFC135-025 injection foam system --- \$9,184.00
- 22) Change the cab light bars to Whelen FNMINI with end and rear corner modules --- \$2,101.00
- Add one (1) 36" handrail rear of the unit adjacent to the rear hose bed opening --- \$240.00

Sergio Garcia



# FERRARA FIRE APPARATUS, INC. Page 2 of 3 CHANGE ORDER

H#	5269	DATE:	2-Apr-13	CHANGE ORDER #	1
CUSTOMER:	Key Largo Fire				
DEALER:					
CODES:		C\$ -	Change Note Change Quantity Add Note	REQUESTED BY:	
Part numbe	rs listed in sequer	ntial orde	er	Original Contract Amount	
Code	Part #	Qty		Description	Total
Α			SPEREATE BILL FIRE (	DEPARTMENT IN TWO (2) SEPARATE	
			BILLINGS OF \$1,302.0	0 EACH FOR THE AERIAL ROPE PULLEY	\$2,604.00
			SYSTEM		
	<u> </u>	ļ			
	\	} 			
		<del> </del>	 		
		<del> </del>			
	1	<del> </del>			
	1	ļ	<u> </u>		
		-			
SPECIAL IN	ISTRUCTIONS:			Total Changes Affecting Contract Price	\$2,604.00
Of LOWE II	(OTTIO OTTO TO				
				Adjusted Contract Price	\$2,604.00
	ED SIGNATURES: UNLESS SIGNED	BY FEF	RRARA FIRE APPARATU	S, INC.	
Dealer or S	Sales Representati	ve	Date		
Customer S	Signature		Date	9	