

DISTRICT #	HYDRANT LOCATION	SUB DIVISION	FCAA APPROVED HYDRANT LOCATION	DATE TO ENGINEERING DRAWINGS FOR DRAWINGS	ENGINEERING DRAWINGS COMPLETE	DATE TO FDOT APPROVAL (if Required)	FDOT PERMIT APPROVAL	FCAA UTILITY PERMIT (Good for 1 year)	DATE TO CONTRACTOR INSTALLATION	COMPLETE
------------	------------------	--------------	--------------------------------	---	-------------------------------	-------------------------------------	----------------------	---------------------------------------	---------------------------------	----------

150617 La Rocco is currently working in Pirates Cove, and the expected completion date is July 2015.										
PHASE 2 2014 - 2015										
14-01	Corner of SIR FRANCIS and Buccaneer	Pirate's Cove	Yes	Page 8	Complete		New drawing maybe required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE
14-02	End of JOLLY ROGER	Pirate's Cove	Yes	Page 9	Complete		FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE - Inv. 072915
14-03	Corner of GASPARRILLA and Tortuga	Pirate's Cove	Yes	Page 10	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE
14-04	ANNE BONNY	Pirate's Cove	Yes	Page 11	Complete		New drawing maybe required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE
14-05	LONG BEN	Pirate's Cove	Yes	Page 12	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE - Inv. 072915
14-06	PIRATES Drive & Buccaneer	Pirate's Cove	Yes	Page 13	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE - Inv. 072915
14-07	GASPARRILLA	Pirate's Cove	Yes	Page 14	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE - Inv. 072915
14-08	JEAN LAFITTE	Near Pirate's Cove	Yes	Page 15	Complete	Engr Drawing Complete	FDOT Not Required	Permit Expires 10/17/15	To La Rocco on 5/11/15	COMPLETE - Inv. 072915

160427: The District received the Performance Bond; 03/18/15: La Rocco to forward Performance Bond & Certificate of Liability Insurance to the District; 02/23/15: The District approved the Contract with LaRocco.										
PHASE 3 2014 - 2015										
14-09	2ND AVE AND EAST 2ND STREET REPLACE THE WELL WITH HYD	Mandalay	Yes	NEED DWG		Is FDOT Required	Replaces Tradewinds			
14-10	EAST FIRST STREET AND EAST FIRST AVE CENTER	Mandalay	Yes	NEED DWG		Is FDOT Required	Replaces Tarpon Basin			
14-11	Corner of KINGFISH & JEWFISH Avenue	Largo Sound	Yes	Page 1	Complete	Not Req'd				1) Need 3 Drawings
14-12	Corner of AVENUE A & 3rd Road in Largo Sound	Largo Sound	Yes	Page 2	Complete	Not Req'd				2) Need FCAA Utility Permit
14-13	Off Bowen Drive down BISCAYNE ROAD	Rivera Village	Yes	Page 4	Complete	Not Req'd				3) Need Pre-Construction Mtg ASAP
14-14	Garden Cove Drive and CAYMAN LANE	Garden Cove	Yes	Page 5	Complete	Not Req'd				
14-15	ROSE STREET AND THOMAS AVE	Rock Harbor	Yes	NEED DWG		Is FDOT Required	Replaces Sexton Cove			
14-16	Corner of TAYLOR DRIVE at the Curve in the Road	Taylor Creek	Yes	Page 3	Complete	Not Req'd				

NEW PHASE 4 2015-2016	Batt. Chief Griffith's' UST is being reviewed by FKAA to determine flow feasibility - This section will be updated when we receive information.							
FKAA 2016								
FKAA-01	Corner of Narragasset Lane and Boyd Drive	Bermuda Shores & Crossskey Wtrways	NO - FKAA	Year Plan	(5)			
FKAA-02	Corner of Garden State Lane and Boyd Drive	Bermuda Shores & Crossskey Wtrways	NO - FKAA	Year Plan	(5)			
FKAA-03	Corner of Oldsmar Lane and Boyd Drive	Bermuda Shores & Crossskey Wtrways	NO - FKAA	Year Plan	(5)			
FKAA-04	Corner of Belmont Lane and Boyd Drive	Bermuda Shores & Crossskey Wtrways	NO - FKAA	Year Plan	(5)			
FKAA-05	Corner of Canal Street and Botswick Drive	Bermuda Shores & Crossskey Wtrways	NO - FKAA	Year Plan	(5)			
FKAA-06	Corner of Calder Road and Saratoga Lane	Bermuda Shores & Crossskey Wtrways	NO - FKAA	Year Plan	(5)			
FKAA-07	Corner of Calder Road and Monmouth	Bermuda Shores & Crossskey Wtrways	NO - FKAA	Year Plan	(5)			
FKAA-08	Corner of Bay Drive and Marlin Drive	Bermuda Shores & Crossskey Wtrways	NO - FKAA	Year Plan	(5)			
FKAA-09	Corner of Bay Drive and Pompano Drive	Bermuda Shores & Crossskey Wtrways	NO - FKAA	Year Plan	(5)			
<p>08/19/15: PER MARNIE - THIS IS NOW AN FKAA PROJECT, and FKAA will only come back to the District if we request more hydrants than they calculated.</p>								