

DISTRICT #	HYDRANT LOCATION	SUB DIVISION	FCAA APPROVED HYDRANT LOCATION	DATE TO ENGINEERING FOR DRAWINGS	ENGINEERING DRAWINGS COMPLETE	DATE TO FDOT FOR APPROVAL (if Required)	FDOT PERMIT APPROVAL	FCAA UTILITY PERMIT (Good for 1 year)	DATE TO CONTRACTOR FOR INSTALLATION	COMPLETE
PHASE 3 2014 - 2015	PHASE 3 COMPLETED 2/12/16									
14-09	2ND AVE AND EAST 2ND STREET REPLACE THE WELL	Mandalay	Yes	Page 2 08/20/15	Complete	Not Req'd	Replaces Tradewinds	Permit Expires 11/9/16	To La Rocco on 11/9/15	COMPLETE
14-10	EAST FIRST STREET AND EAST FIRST AVE CENTER	Mandalay	Yes	Page 3 08/20/15	Complete	Not Req'd	Replaces Tarpon Basin	Permit Expires 11/9/16	To La Rocco on 11/9/15	COMPLETE
14-11	Corner of KINGFISH & JEWFISH Avenue	Largo Sound	Yes	Page 1	Complete	Not Req'd		Permit Expires 11/9/16	To La Rocco on 11/9/15	COMPLETE
14-12	Corner of AVENUE A & 3rd Road in Largo Sound	Largo Sound	Yes	Page 2	Complete	Not Req'd		Permit Expires 11/9/16	To La Rocco on 11/9/15	COMPLETE
14-13	Off Bowen Drive down BISCAINE ROAD	Rivera Village	Yes	Page 4	Complete	Not Req'd		Permit Expires 11/9/16	To La Rocco on 11/9/15	COMPLETE
14-14	Garden Cove Drive and CAYMAN LANE	Garden Cove	Yes	Page 6	Complete	Not Req'd		Permit Expires 11/9/16	To La Rocco on 11/9/15	COMPLETE
14-15	ROSE STREET AND THOMAS AVE	Rock Harbor	Yes	Page 4 08/20/15	Complete	Not Req'd	Replaces Sexton Cove	Permit Expires 11/9/16	To La Rocco on 11/9/15	COMPLETE
14-16	Corner of TAYLOR DRIVE at the Curve in the Road	Taylor Creek	Yes	Page 3	Complete	Not Req'd		Permit Expires 11/9/16	To La Rocco on 11/9/15	COMPLETE

160427: The District received the Performance Bond; 03/18/15: La Rocco to forward Performance Bond & Certificate of Liability Insurance to the District; 02/23/15: The District approved the Contract with LaRocco.

NEW PHASE 4 2015-2016	02/18/16 Permits Pending Signatures. 11/8/15 RFP 16-001 ADVERTISED; 11/5/15 DRAWINGS COMPLETED	SUB DIVISION	FCAA APPROVED HYDRANT LOCATION	DATE TO ENGINEERING FOR DRAWINGS	ENGINEERING DRAWINGS COMPLETE	DATE TO FDOT FOR APPROVAL (if Required)	FDOT PERMIT APPROVAL	FCAA UTILITY PERMIT (Good for 1 year)	DATE TO CONTRACTOR FOR INSTALLATION	COMPLETE
15-01	CACTUS AND THOMAS AVE Feasible- 6" water main on both streets BUTTIONWOOD CIRCLE AND OCEAN WAY Feasible on Ocean Way up to West side of Buttonwood then reduces to 4" water main	ROCK HARBOR	Yes	150915	Page 1	N/A	N/A	Pending Signatures	12/14/2015	COMPLETE
15-02	FLORIDA DRIVE AND ROCK HARBOR DRIVE Feasible on Florida Drive ONLY	HARBOR SHORES	Yes	150915	Page 2	N/A	N/A	Pending Signatures	12/14/2015	COMPLETE
15-03	ROYAL PALM AND SILVER SPRINGS Feasible- 6" Water main on Both Streets	KEY LARGO PARK	Yes	150915	Page 3	N/A	N/A	Pending Signatures	12/14/2015	COMPLETE
15-04	FLORIDA DRIVE AND ORANGE Feasible- 8" Water main on Florida and 6" water main on Orange LOCATION Needs to be on the right-side of the street	KEY LARGO PARK	Yes	150915	Page 4	N/A	N/A	Pending Signatures	12/14/2015	COMPLETE
15-05	ROYAL PALM AND BUTTIONWOOD DRIVE Feasible- 6" Water main on Both Streets	KEY LARGO PARK	Yes	150915	Page 5	N/A	N/A	Pending Signatures	12/14/2015	COMPLETE
15-06	FLORIDA DRIVE AND ROYAL PALM Feasible- 8" on Florida ONLY - LOCATION Needs to be on the right-side of the street	KEY LARGO PARK	Yes	150915	Page 6	N/A	N/A	Pending Signatures	12/14/2015	COMPLETE
15-07	LAKE SHORE DRIVE AND LAKE VIEW DRIVE Feasible- 6" on Lake Shore ONLY	KEY LARGO PARK	Yes	150915	Page 7	N/A	N/A	Pending Signatures	12/14/2015	COMPLETE
15-08		KEY LARGO PARK	Yes	150915	Page 8	N/A	N/A	Pending Signatures	12/14/2015	COMPLETE

15-09	SUNSET DRIVE AND ROCK HARBOR Feasible- 6" on Rock Harbor ONLY	KEY LARGO PARK	Yes	150915	Page 9	N/A	N/A	Pending Signatures	12/14/2015
15-10	MIAMI DRIVE (CENTER) Feasible- 6" on Miami	KEY LARGO PARK	Yes	150915	Page 10	N/A	N/A	Pending Signatures	12/14/2015
15-11	LAUDERDALE DRIVE AND WATERWAY DRIVE Feasible- 6" Water main on Both Streets	KEY LARGO PARK	Yes	150915	Page 11	N/A	N/A	Pending Signatures	12/14/2015
15-12	POINT PLEASANT DRIVE HALFWAY DOWN Feasible- 6" on Point Pleasant up to Unnamed Road (B38114 point Pleasant Drive)	POINT PLEASANT	Yes	150915	Page 12	N/A	N/A	Pending Signatures	12/14/2015
15-13	OCEAN BAY AND SUNSET OR BAY DRIVE Feasible- 6" on Ocean Bay Drive, NOT feasible on Sunset or Bay- 2" water mains	POINT PLEASANT	Yes	150915	Page 13	N/A	N/A	Pending Signatures	12/14/2015
15-14	MICHELLE & JUDY PLACE	LARGO GARDENS 107.1	Yes	150915	Page 14	N/A	N/A	Pending Signatures	12/14/2015
15-15	OLEANDER AND ATLANTIC- New location for this hydrant feasible 8" water mains on both sides	MM 100 (Ocean)	Yes	150915	Page 15	N/A	N/A	Pending Signatures	12/14/2015

08/19/15: PER MARNIE - THIS IS NOW AN FKA A PROJECT, and FKA A will only come back to the District if we request more hydrants than FKA A calculated.

FKA A 2016									
FKA A-01	Corner of Narragansett Lane and Boyd Drive	Bermuda Shores & Crosskey Wtrways	NO - FKA A (5 Year Plan)						
FKA A-02	Corner of Garden State Lane and Boyd Drive	Bermuda Shores & Crosskey Wtrways	NO - FKA A (5 Year Plan)						
FKA A-03	Corner of Oldsmar Lane and Boyd Drive	Bermuda Shores & Crosskey Wtrways	NO - FKA A (5 Year Plan)						
FKA A-04	Corner of Belmont Lane and Boyd Drive	Bermuda Shores & Crosskey Wtrways	NO - FKA A (5 Year Plan)						
FKA A-05	Corner of Canal Street and Botswick Drive	Bermuda Shores & Crosskey Wtrways	NO - FKA A (5 Year Plan)						
FKA A-06	Corner of Calder Road and Saratoga Lane	Bermuda Shores & Crosskey Wtrways	NO - FKA A (5 Year Plan)						
FKA A-07	Corner of Calder Road and Monmouth	Bermuda Shores & Crosskey Wtrways	NO - FKA A (5 Year Plan)						
FKA A-08	Corner of Bay Drive and Marlin Drive	Bermuda Shores & Crosskey Wtrways	NO - FKA A (5 Year Plan)						
FKA A-09	Corner of Bay Drive and Pompano Drive	Bermuda Shores & Crosskey Wtrways	NO - FKA A (5 Year Plan)						
16-20	Midway on Garden Cove Drive	Garden Cove	Not Feasible						
16-21	Corner of Pigeon Drive and Bunting Drive	Ocean Isles	Not Feasible						